

Projects 2010-11 Update Report

1. **Walk Don't Drive Map:** The Clerk is presently researching the information required and has approached the local photographers to take some pictures to illustrate the map.
2. **Wheelie Bin Stickers:** The Clerk has ordered the stickers and hopefully they will have arrived by the August Meeting, the Council needs to:
 - Promote the project.
 - Speak to Blacko Parish Council on how they wish to roll out the project.
 - Deliver letters with a tear off reply strip to participating properties within Barrowford.
 - Arrange a date when these stickers can be affixed.
3. **Street Signage:** The Clerk has spoken to Mr. Yates at Pendle Borough Councils Engineering Department. Mr. Yates has sent some designs to look at and will cost whichever is required.
 - **Christmas decorations:** The Clerk has ordered the upgrade on the old column decks as highlighted in the successful B&WPAC grant bid.
 - **Railings at Rushton Street:** There may be spare funding from the B&WPAC grant to cover the cost of this project but the Clerk will try to source additional funding.
4. **Extension of Planters Scheme:** The Clerk has spoken to Booths regarding street furniture and has requested that the Parish Council be kept informed of design and has asked that any street furniture be of a similar design to the existing street furniture. It may be prudent to put the project on hold until further information from Booths is available.
5. **Kitchen Refurbishment:** The Clerk will organise the ordering of units and the installation over the next couple of months.
6. **New Boiler:** The new boiler has been installed.
7. **Projection System:** The system has been installed and wiring completed and only the remedial work to the decoration needs finishing.