

Projects 2010-11 Update Report

1. **Walk Don't Drive Map:** The Clerk is presently researching the information required and has approached the local photographers to take some pictures to illustrate the map.
2. **Wheelie Bin Stickers:** The Stickers have arrived the Clerk has spoken with the Chairman of Blacko Parish Council and they will advertise the scheme and distribute stickers within Blacko. The Clerk will organise delivery of 250 stickers. The Chairman and Clerk have organised a press release and the Council needs to progress the distribution.
 - Promote the project.
 - Deliver letters with a tear off reply strip to participating properties within Barrowford.
 - Arrange a date when these stickers can be affixed.
3. **Street Signage:** The Clerk has spoken to Mr. Yates at Pendle Borough Councils Engineering Department. Mr. Yates has sent some designs to look at and will cost whichever is required.
 - **Christmas decorations:** The Clerk has ordered the upgrade on the old column decks as highlighted in the successful B&WPAC grant bid.
 - **Railings at Rushton Street:** There may be spare funding from the B&WPAC grant to cover the cost of this project but the Clerk will try to source additional funding.
4. **Extension of Planters Scheme:** The Clerk has spoken to Booths regarding street furniture and has requested that the Parish Council be kept informed of design and has asked that any street furniture be of a similar design to the existing street furniture. It may be prudent to put the project on hold until further information from Booths is available.
5. **Kitchen Refurbishment:** The Clerk will organise the ordering of units and the installation over the next couple of months.
6. **Projection System:** The system has been installed and wiring completed and only the remedial work to the decoration needs finishing.